April 14, 2011
SPECIAL PROVISION

PROJECT # F-007(23)9
PIN # 5865

SECTION 00555M

PROSECUTION AND PROGRESS

Supplement Article 1.7 with the following items that apply only to the change
order for the precast pavement portion of the work located on 1-215:

1.7 NOTICE TO PROCEED

A.

B.

Proceed with precast pavement portion of the work after receipt of written
notice from the Department.

Notify the Engineer at least two weeks before beginning work on precast
pavement portion of work.

Time charges will begin base on the following:

1. Start Date must be between June 1 and June 3, 2011

2. If the Contractor fails to notify the Engineer on or before May 15,
2011, then contract time begins on June 1, 2011.

Delete Article 1.12 and replace with the following:

1.12 LIMITATION OF OPERATION

A.
B.
C.

No work will be allowed before June1, 2011

All paving operations must be completed by June 31, 2011

Temporary hot mix asphalt paving may be used at the completion of each
day’s work to transition concrete panel replacement with existing
pavement.

Contractor will be required to obtain noise and other permits and perform
work within those limitations.

Traffic Control set up will be allowed to begin starting at 7:30 P.M. daily
(Monday through Sunday).

A single lane closure will be allowed daily (Monday through Sunday)
beginning at 8:00 P.M.

Two lanes will be allowed for closure daily (Monday through Sunday)
beginning at 10:00 P.M.

Two lanes of traffic must be open by 6:00 A.M. weekdays (Monday
through Friday).
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All three lanes of traffic must be open by 6:30 A.M. weekdays (Monday
through Friday).

Two lanes of traffic must be open by 7:00 A.M. weekend days (Saturday
and Sunday).

All three lanes of traffic must be open by 9:00 A.M. weekend days
(Saturday and Sunday).

Conduct work to minimize lane closures. Maintain communication with
UDOT Traffic Operations Center 801) 887-3700 during lane closures.
Lane closures beyond allowable timeframes will result in a lane rental
charge of $15,000 per lane per hour.

Coordinate construction schedule and traffic control plan to accommodate
Highways for Life Showcase event.

Install load transfer devices on installed precast concrete pavement
panels while new panels are being placed to minimize traffic closures for
load transfer devices.

END OF SECTION
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